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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 9 August 1988

1. Progress Report Tasks Assigned by Senior Management:

. None
2. Major Events That Have Occurred During the Preceding Week:

a. -Asbestos_Ceid-dmp—Fite~Remova »«:o&acemen%vﬁﬁey”BUTTdrng
- Representatives from Real Estate and Construction Division, OL
continue to coordinate and monitor the asbestos-ceiling tile
removal and replacement at Key Building. The removal of ceiling
tile from the tenth floor is 80 percent complete. Remaining
ceiling tile on this floor will be removed at night, 8-10 August
1988. Removal of tiles from the ninth floor is scheduled for the
25X1 weekend of 12 August 1988 .
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SUBJECT: Real Estate and Construction Division Wee

Period Ending 9 August 1988

(1) Reallocation of P 1ng Last November a
temporary allocation of lng spaces for was
implemented. The all tion was made with the understanding
when all the move were completed, a permanent
reallocation w d be accomplished. The permanent reallocation
1 become effective on 8 August 1988.

2) Reallocation of Parking at Key: Reallocation of
parking at Key Building has begun and 1s scheduled to be

completed by 26 August 1988. The new offices scheduled t
‘into #re=building will be included in this reallocation.

(3)] ‘Building Parking: A meeting was held on
3 August 1988 with the External Buildings Operations Branch
Parking Coordinator and a representative from every office
currently occupying Building concerning reallocation
of parking. It was decided that because of the scheduled moves

out of the building, we would wait until next year to
oca the parking. All offices were in agreement.

B T —— g

(4) Eleventh Floor Key Building Renovations for the

Office: On 5 August 1988,

25X1

the AGE delivered the final set of drawings for the eleventh
floor renovations for the|

Offices in Key Building to External Buildings Operations
Branch. A construction cost estimate will be prepared and
delivered within the next week. | |

(5) New Spaces for the Polygraph Office on the Second
Floor| | On 5 August 1988, a representative of
External Buildings Operations Branch met with Chief of
Polygraph Division, 0S, to review the proposed partition layout
of 3,590 square feet of office space. The Chief of Polygraph
Division approved the layout and the construction drawings will
be completed by an A§E firm. | |
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SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 9 August 1988

\

)25X1 (7) Renovation at| Building for 0S: The

) renovations project drawings have been completed and submitted
to WEST*GROUP Management for cost estimate. Work will consist

‘25X1 of electrical, partitioning, and general modifications.

25X1 | F

25X1 (8) Vault Treatment 2nd Floor\ | Vault

25X1 treatment of the second floor of north side \for the

Office of Personnal has been completed by the contractor and
: the Office of Security is in the process of completing the
25X1 alarm work.

25X1 (9) Vault Treatment 5th Floor| | The vault
25X1 treatment of the fifth floor of the north side]

Building began 1 August 1988 for the Office of Personnel. The
25X1 work is about 33 percent complete.

3. Upcoming Events:

None

4. Management Activities and Concerns:

None
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